CHANGE ORDER REQUEST # COR-042

Project Name: Highland Community Center | Project Number: PRJ-9921
Contract Number: CN-4019 | Date Issued: 2026-05-10
Owner: Highland Municipality | Contractor: Horizon General Contractors

Title: Restroom ADA Upgrades and Tile Replacement
Reason: code_requirement | Change Type: additive | Status: pending

Line	Cost Code	Description	Qty	Unit	Unit Rate	Total
1	09-300	Porcelain Floor Tile	450	SF	$12.00	$5,400.00
2	10-280	ADA Grab Bars (36 in)	8	EA	$175.00	$1,400.00
3	10-280	ADA Compliant Mirrors	4	EA	$250.00	$1,000.00
4	22-400	Wall-Hung Lavatories	4	EA	$850.00	$3,400.00
5	22-400	Sensor Flush Valves	6	EA	$320.00	$1,920.00

Subtotal:	$13,120.00
Markup (10%):	$1,312.00
Tax:	$0.00
Total Amount:	$14,432.00
Original Contract Sum:	$620,000.00
Revised Contract Sum:	$634,432.00
Schedule Impact Days:	4
Original Completion Date:	2026-10-15
New Completion Date:	**2026-10-19**