# CHANGE ORDER - AIA G701 STYLE (synthetic)

Change Order Number: CO-0065

Project Name: East Annex Retrofit

Project Number: P-2064

Contract Number: CT-164

Revision Number: Rev A

Date Issued: 2026-08-17

Owner: North District Facilities

Contractor: Sample Ridge Builders

Title: Structural beam adjustment

Description: Adjust beam framing at bay 4

Reason: owner_request

Change Type: additive

Item: Structural steel | Qty: 1 | Unit: LS | Unit Cost: $3,350.00 | Amount: $3,350.00 | Code: 05-100

Subtotal: $3,350.00

Markup: $0.00

Tax: $0.00

Total Amount: $3,350.00

Currency: USD

Original Contract Sum: $100,000.00

Revised Contract Sum: $103,350.00

Schedule Impact Days: 0

Original Completion Date: 2026-12-01

New Completion Date: 2026-12-01

Status: pending

Office Contact: fake.person@example.invalid

Office Phone: 555-014-2255