Change Order Number: CO-0001
Project Name: East Annex Retrofit
Project Number: P-2000
Contract Number: CT-100
Revision Number: Rev A
Date Issued: 2026-08-17
Owner: North District Facilities
Contractor: Sample Ridge Builders
Title: Structural beam adjustment
Description: Adjust beam framing at bay 4
Reason: owner_request
Change Type: deductive
Item: Structural steel | Qty: 1 | Unit: LS | Unit Cost: ($1,250.00) | Amount: ($1,250.00) | Code: 05-100
Subtotal: ($1,250.00)
Markup: $0.00
Tax: $0.00
Total Amount: ($1,250.00)
Currency: USD
Original Contract Sum: $100,000.00
Revised Contract Sum: $98,750.00
Schedule Impact Days: 0
Original Completion Date: 2026-12-01
New Completion Date: 2026-12-01
Status: pending