Change Order Number: CO-0021
Project Name: East Annex Retrofit
Project Number: P-2020
Contract Number: CT-120
Revision Number: Rev B (supersedes Rev A)
Date Issued: 2026-08-17
Owner: North District Facilities
Contractor: Sample Ridge Builders
Title: Structural beam adjustment
Description: Adjust beam framing at bay 4
Reason: owner_request
Change Type: additive
Item: Structural steel | Qty: 1 | Unit: LS | Unit Cost: $2,475.00 | Amount: $2,475.00 | Code: 05-100
Subtotal: $2,475.00
Markup: $0.00
Tax: $0.00
Total Amount: $2,475.00
Currency: USD
Original Contract Sum: $100,000.00
Revised Contract Sum: $102,475.00
Schedule Impact Days: 0
Original Completion Date: 2026-12-01
New Completion Date: 2026-12-01
Status: pending
---- CHANGE ORDER 2 ----
Change Order Number: CO-0021-B
Project Name: East Annex Retrofit
Project Number: P-2020
Contract Number: CT-120
Revision Number: Rev A
Date Issued: 2026-08-17
Owner: North District Facilities
Contractor: Sample Ridge Builders
Title: Structural beam adjustment
Description: Adjust beam framing at bay 4
Reason: owner_request
Change Type: additive
Item: Structural steel | Qty: 1 | Unit: LS | Unit Cost: $2,475.00 | Amount: $2,475.00 | Code: 05-100
Subtotal: $2,475.00
Markup: $0.00
Tax: $0.00
Total Amount: $2,475.00
Currency: USD
Original Contract Sum: $100,000.00

Revised Contract Sum: $102,475.00

Schedule Impact Days: 0

Original Completion Date: 2026-12-01

New Completion Date: 2026-12-01

Status: pending