Change Order Number: CO-0078
Project Name: Harbor Library Expansion
Project Number: P-2077
Contract Number: CT-177
Revision Number: Rev A
Date Issued: 2026-08-17
Owner: North District Facilities
Contractor: Sample Ridge Builders
Title: Structural beam adjustment
Description: Adjust beam framing at bay 4
Reason: owner_request
Change Type: additive
Item: Structural steel | Qty: 1 | Unit: LS | Unit Cost: $3,350.00 | Amount: $3,350.00 | Code: 05-100
Subtotal: $3,350.00
Markup: $0.00
Tax: $0.00
Total Amount: $3,350.00
Currency: USD
Original Contract Sum: $100,000.00
Revised Contract Sum: $103,350.00
Schedule Impact Days: 0
Original Completion Date: 2026-12-01
New Completion Date: 2026-12-01
Status: pending
Office Contact: fake.person@example.invalid
Office Phone: 555-014-2255