Change Order Number: C0-0088

Project Name: Harbor Library Expansion

Project Number: P-2087

Contract Number: CT-187

Revision Number: Rev A

Date Issued: 2026-08-17

Owner: North District Facilities

Contractor: Sample Ridge Builders

Title: Structural beam adjustment

Description: Adjust beam framing at bay 4

Reason: owner_request

Change Type: additive

Item: Structural steel | Qty: 1 | Unit: LS | Unit Cost: $2,825.00 | Amount: $2,825.00 | Code: 05-100

SubtotaI: $2,825.00

Markup: $0.00

Tax: $0.00

Total Amount: $2,825.00

Currency: USD

Original Contract Sum: $100,000.00

Revised Contract Sum: $102,825.00

Schedule Impact Days: 0

Original Completion Date: 2026-12-01

New Completion Date: 2026-12-01

Status: pending